CALIFORNIA CO No.: 00079

High-Speed Rail Authority CHANGE ORDER (CO)
TITLE: Golden State Bivd (Widening from West  DATE: 1/25/2017
Ave to Route 99)-Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing all design services in accordance with the Contract
Documents and the 2016 City of Fresno (COF} Standards, to widen Golden State Boulevard (GSB) from West Avenue to
the State Route 99 Realignment Project. GSB will be widened from a 32-foot wide local street to a 68-foot wide collector
street that includes curb & gutter, an 8-foot wide sidewalk on the west side, and a 4-foot wide decomposed granite graded
area on the east side. Services will include re-design of the McKinley Overhead structure from a 3 to 4 span structure
that shall comply with the Authority’s Design Criteria.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $375,880.19. This lump sum constitutes full and
complete compensation for all design services provided including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00079

TITLE: Golden State Bivd (Widening from West = DATE: 1/25/2017
Ave to Route 99)-Design Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditons of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nalure caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited 1o, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor betow, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requesied accurately refiects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcoentractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's ¢laim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as findicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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